

Tillsonburg Community Centre – Construction Update

April 2024

Construction continues for the new addition and interior renovation to the Tillsonburg Community Centre.

Structural steel erection is complete and interior wall framing has further developed. Preparation for the ground floor level and lower lobby floor level concrete pours is nearing completion, while the second floor level has been completed. Further progress was also seen with mechanical, plumbing, electrical rough-ins and fire protection services throughout the new addition.

Within the existing Women's Change Room and Men's Change Room, new plumbing work and electrical rough-ins have further progressed. Within the existing Kinsmen Pool, the new deck drains are set in place and the accessible ramp has been poured in place.

Construction of the low, mid and high parapets is complete, installation of the low roof assembly has begun, and exterior wall assembly construction is continuing.




Exterior: View towards the north (South Entry from Hardy Ave.)



Interior: View of the main entry and lobby area



Interior: View of the new accessible ramp within Kinsmen Pool



Interior: View within the accessible change room

Anticipated work for May 2024:

- Pouring of the ground floor level and lower lobby floor levels
- Interior steel stud framing will continue
- Mechanical, electrical, plumbing and fire protection work will continue within the addition
- Mechanical, electrical and plumbing work will continue within the existing change room areas
- Exterior wall construction will continue – thermal clips and insulation
- Roofing installation will continue – mid and high roof levels
- Brick installation should commence
- Exterior retaining wall construction should continue

a+LiNK Architecture Inc. will continue to provide monthly construction updates on the Tillsonburg Community Centre Addition.